

AUGUST

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
7	8 Mobilization	9 Mobilization	10 Sub Grade/Prep Sidewalks	11 Sub Grade/Prep Sidewalks	12 Sub Grade/Prep Sidewalks	13 Sub Grade/Prep Sidewalks
14 Sub Grade/Prep Sidewalks	15 Curb and Gutter	16 Curb and Gutter	17 Curb and Gutter, Gravel and Pour Driveways	18 Curb and Gutter, Gravel and Pour Driveways	19 Curb and Gutter, Gravel and Pour Driveways	20
21	22 Gravel Base Sidewalks	23 Gravel Base Sidewalks	24 Gravel Base Sidewalks	25 Gravel Base Sidewalks	26 Gravel Base Sidewalks	27
28	29 Aggregate Base for Street	30 Aggregate Base for Street	31 Aggregate Base for Street	1 Aggregate Base for Street	2 Aggregate Base for Street	3

SEPTEMBER

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
28	29 Aggregate Base for Street	30 Aggregate Base for Street	31 Aggregate Base for Street	1 Aggregate Base for Street	2 Aggregate Base for Street	3
4	5	6	7	8	9	10
11	12 Paving Road with HMA	13 Paving Road with HMA	14 Paving Road with HMA	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	1

OCTOBER

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
2	3	4	5	6	7	8
9	10	11	12	13	14	15